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Daily Diary Report by Bid Iltem

SAS Superstructure
Location: 04-SF-80-13.2/13.9

Client Name: CalTrans

Run date 22-Nov-14
Time 8:17AM

Contract No.:  04-0120F4

Diary #: 587 Const Calendar Day: 786 Date:
Inspector Name: Feather, Bernard Title:
Inspection Type: Intermittent

Shift Hours:  08:00am  11:00 pm Break: 06:00
Federal ID:

Location:

Reviewer:  Shedd, Bill Approved Date:

30-Jul-2014 Wednesday
Transportation Engineer

Over Time: 01:00

Status: Submit

04-0120F4
04-SF-80-13.2/13.9
Self-Anchored
Suspension Bridge

Weather

Temperature 7 AM 12 PM
Precipitation

Working Day If no, explain:

4PM

Condition Clear, warm

Diary:

#5 lane of the EB brdige at 2210.

Dispute
General Comments =
Track progress of FWS mechanical piping installation along the bike path.
04-0120F4 Bid ltem: 125 0-000-000.125 DOMESTIC WATER (2 1/2 NPS)
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 1.00 0.00 0.00 1.00 D
Di ary: Dispute
Mechanical Pipe Testing 125  0-000-000.125 —~

The FWS crew, including Josh Johnson and Tim Esquivel, went on shift at Pier 7 at 2000 on July 30,
2014, then began loading equipment to mobilize to the bridge, establishing themselves in a closure of the

The crew worked for approximately 1 hours to finish the reinstallation of the U-bolts for the PS-7 pipe

supports for the 2 1/2" DW and 4" CA lines at PP 110. The U-bolts were removed by the painters during
touch up work.

The crew completed this work at 0110 on July 31, 2014, and left the bridge, going off shift at 0200.
Ken Chan provided the overnight inspection for this shift. His diary is as follows:

FW Spencer - Crew started the work at 10:10pm at panel pt. 110, the work was to continue installing U-
bolts on both the 2.5" and 4" pipes, 2 bolts on each pipe. (Inspector - Rob Feather)

Crew was off the bridge by 11:20pm.

FW Spencer crew and equipment -Tim Esquivel, Cheese Biagi and Josh Johnson; 2 pickup trucks, 1 light
plant, 1 portable potty and tools.
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 587  Date: 30-Jul-2014  Wednesday
CCO-354 Bid Iltem: 001 0-FWS-ELS.354 CIC - Mechanical Impacts - F.W. Spencer
F.W. SPENCER AND SON, INC
Labor
Trade Class Name RT Hrs OT Hrs DT Hrs Total Remarks Dispute
Contractor: F.W. SPENCER AND SON, INC
Plumber/Pipefitter JNM NARCISO BIAGI 3.00 0.00 0.00 3.00 D
Di ary: Dispute
Mechanical Change of 001 O0-FWS-ELS.354 -

part of the CCO 354 mobilization.

equipment rental rate under CCO 354.

The FWS crew spent 3 hours to mobilize to and from the bridge which will be paid under CCO 354. In
addition, the pipefitter's union agreement gives them a 12% hourly shift differential and 8th hour of pay for
7 hours of work for working at night, which is also compensable under CCO 354. The paid extra hour is

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty and a
light tower which will be paid via monthly invoice under CCO 354. The two crew trucks will be paid per the
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